

**AIA**<sup>®</sup>**Document G802<sup>®</sup> – 2017*****Amendment to the Professional Services Agreement*****PROJECT:** *(name and address)*  
Dallas Center-Grimes Phase I Projects**AGREEMENT INFORMATION:**  
Date:  
12-9-2025**AMENDMENT INFORMATION:**  
Amendment Number:  
01  
Date:  
4-22-2026**OWNER:** *(name and address)*  
Dallas Center-Grimes Community  
School District  
2405 W 1st Street  
PO Box 680  
Grimes, IA 50111**ARCHITECT:** *(name and address)*  
OPN Architects  
100 Court Ave  
Suite 100  
Des Moines, IA 50309

The Owner and Architect amend the Agreement as follows:  
Add design and construction administration services for a new video board for the DCG High School Football Stadium per the attached proposal letter.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:  
Add \$28,000 (lump sum)

Schedule Adjustment:  
None

**ARCHITECT** *(Signature)*

BY: Kristin Lewis, AIA, Principal

*(Printed name, title, and license number if required)***Date****OWNER** *(Signature)**(Printed name and title)***Date**



#### Cedar Rapids

200 Fifth Avenue SE Ste. 201  
Cedar Rapids, Iowa 52401  
(319) 363-6018

#### Des Moines

100 Court Avenue Ste. 100  
Des Moines, Iowa 50309  
(515) 309-0722

#### Iowa City

24 ½ S. Clinton Street Ste. 1  
Iowa City, Iowa 52240  
(319) 363-6018

#### Madison

301 N. Broom Street Ste. 100  
Madison, Wisconsin 53703  
(608) 819-0260

#### Minneapolis

212 N. 3rd Avenue Ste. 312  
Minneapolis, Minnesota 55401  
(612) 468-6851

[opnarchitects.com](http://opnarchitects.com)

April 14, 2026

Scott Blum, Superintendent  
Dallas Center-Grimes Community School District  
2555 West 1<sup>st</sup> Street  
Grimes, Iowa 50129

RE: Design Professional Services Proposal – OPN Architects  
DCG High School - Video Board Relocation

Scott:

OPN Architects is pleased to submit our proposal to provide design and construction administration services to Dallas Center - Grimes Community School District. Our scope of work will include design, documentation, and construction administration for a new video board for the DCG High School Football Field. We appreciate the opportunity to continue working with the district.

#### Project criteria

Based upon our recent conversations, we have developed our scope of services and fees upon the following criteria:

- Site Location: DCG High School Stadium. The project site is to the north side of the football field.
- Project's physical characteristics: new video board with new power, data and structure.
- Project Delivery Method: Design – Bid – Build
- Estimated Construction Budget: \$300,000 – \$400,000 including new video board, structure, power, and data.

#### Project Schedule

OPN will meet a mutually agreed upon schedule for the delivery of documents in 2026. Timely receipt of information and feedback from the Owner is important. Our anticipated schedule includes the following durations:

|                             |                                                   |
|-----------------------------|---------------------------------------------------|
| Kick off                    | Week of April 6 <sup>th</sup>                     |
| Design                      | 4 weeks (5/1/2026)                                |
| Bidding                     | 3 weeks (May 26, 2026)                            |
| Construction Administration | 14 Weeks – anticipating June 1 construction start |
| Substantial Completion      | September 30, 2026                                |



### **Project Team**

OPN Architects, Inc. includes the following consultant team within our Scope of Work:

|                     |                                                                                          |
|---------------------|------------------------------------------------------------------------------------------|
| Architect           | OPN Architects, Inc.<br>Kristin Lewis AIA, Principal<br>Ken Hagen AIA, Project Architect |
| MEPT Engineer       | Modus Engineering<br>Roger Leshner PE, Partner<br>Heidi Meyer PE, Project Manager        |
| Structural Engineer | Raker Rhodes Engineering<br>John Rhodes, PE                                              |

### **Scope of Services**

We have included the following services in our scope of work:

- Construction documents and specifications for bidding the project to general contractors
- Construction duration is anticipated to be 14 weeks. A total of 3 construction observation visits, one punchlist, and one final completion review are included in our scope.

Deliverables:

- Construction Documents including plans and specifications for bidding

### **Compensation**

The professional fee the scope of services outlined in this proposal will be a lump sum fixed fee of **Twenty Eight Thousand dollars (\$28,000.00)** plus additional services or reimbursable expenses if necessary.

Construction is anticipated to be completed in a single phase over 14 weeks. Should the project timeframe extend beyond this, as a result of conditions not under the control of OPN, fees may be adjusted to align with the extended effort.

### **Reimbursable Expenses**

Reimbursable expenses are in addition to the above fee and will be invoiced at 1.0 times actual cost. Reimbursable expenses include: authorized out-of-town travel, courier services, express mail, plan review fees, reproduction of project documents, photography, out-of-house digital processing, physical models, meals and mileage at the government standard rate.

**Estimated Reimbursable Expenses      \$0.00**

**Exclusions and Additional Services – Available Upon Request**

- Signage / Donor Recognition Design
- Printing Costs for Bid Documents
- Review, Application Fees, and Permit Costs
- Record Drawings
- Project management website and on-line document management services

**Contract Agreement**

This Letter of Proposal is intended to document the primary issues concerning our Agreement Between Owner and Architect. Once details of this proposal are confirmed, we will provide you with an amendment to our current agreement.

We are pleased to assist with the district's latest phase of improvements. Please review this proposal and let me know if you have any questions.

Kind Regards,

A handwritten signature in black ink that reads 'Kristin Lewis'. The signature is written in a cursive, flowing style.

Kristin Lewis, AIA, LEED AP  
Principal